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To:  All    

From:  Rita/Meera 

Date:  31
th

  July, 2017  

Subject: Aanandi 3 Update - 17 

 

Building Work As It Moves: 

The walls on the 

western and the  

southern boundary 

of the new land 

adjoining A3 is 

finally nearing 

completion.  Please 

note the rice we 

planted, which is  

turning emerald 

green!  Our piece of 

heaven!  At least we 

now have a secure 

boundary.  Small 

pieces of finishing 

work remains, but 

we guess that, that is 

going to be done as 

per the convenience 

of the contractors.  

The A3 is running in 

full swing and has 

accommodated 

many visitors to 

Tewa and the 

vegetable garden in 

front of A3 has 

yielded a couple of 

harvest of 

vegetables, so we 

cannot complain. 

 

Funding for Aanandi 3: 

 

Another slow month for fundraising! The saving grace was a generous gift from 

academic activist Srilatha Batliwala (based in Bangalore) of US $ 1000.   We are 

receiving this with much appreciation.   

 

We have realized that our costs for A3 is coming to much lower at US $ 325,000, than 

the fundraising goal we originally set for ourselves, of US $ 400,000.  Just as well for 

so far we have only managed to raise a little over US $ 200,000.  Let us hope that we 

will still receive some gifts of money!   
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Local Fundraising: 

 

Likewise we received Rs. 25,861.00 from the New Progressive Designers as a part of 

their earlier pledge of tithing a certain percentage of their consultancy with Tewa 

Center to the A3 building fund.  This month we held the A3 fundraising committee 

meeting to assess and reflect and strategize.  We wondered if it is about a saturation 

point after the Sampanna Campaign or a fundraising fatigue we are all experiencing.  

However we saw some opportunities in ensuring we leave no stones unturned from at 

least within our own Team.  We will invest our energies in the 2 remaining months 

for the A3 campaign to be finished in the following ways: 

 Make a one-on-one request with board and members of Tewa who have not 

yet given for A3, 

 Raise money from volunteers collectively – we have finalized 9
th

 August as a 

day to make the ask to all volunteers we can gather, and  

 Approach a few of our prominent donors on the Board so that they can match 

the earlier gifts they have already made for A3. 

Related committee members have taken responsibility to ensure that this is followed 

through.   

 

Conclusions: 

 

Preparation is going forward with the completion of the A3 monument and the 

opening event in mid-September.  We wish to make it a relatively small but a happy 

and a memorable event! 

 

   

 

 

 

 


